

Dec 2021

Jan 2022

Feb 2022

Mar 2022

Apr 2022

May 2022

Jun 2022

Jul 2022

Aug 2022

Sep 2022

Late Dec 2021

Government enters exclusive negotiation period with CGF

Feb 2022
Heads of Agreement executed

Mar 2022
Government approves initial business case

9 Apr 2022
Host Contract executed

May - Sep 2022

OCG and Victoria 2026 entity established, commencing scope refinement, planning and identification of sport and village locations (to align with Host Contract obligations)

Oct 2022

Nov 2022

Dec 2022

Jan 2023

Feb 2023

Mar 2023

Apr 2023

May 2023

Jun 2023

Jul 2023

Aug 2023

Late 2022 – Early 2023

Development of detailed implementation and cost plans by the OCG and Victoria 2026 entity, including market consultation

Apr 2023

Government was informed costs were likely to be significantly higher than originally expected

Apr 2023

Government requests OCG and Victoria 2026 to reduce costs

Early Jun 2023

Report back to Government prepared. Transport and policing costs estimated and cost risks quantified

13 Jun 2023

DPC advised Premier that DPC and DTF were likely to brief against the draft submission

14 Jun 2023

DPC Secretary commences legal engagement

14 Jul 2023

Government considers submission costed at \$6-\$7 billion by DPC/DTF after risk adjustment. The submission is not approved.

15 Jul 2023

Government considers a submission on strategy to withdraw from the Games.

17 Jul 2023

Cabinet approves the decision to withdraw from the Games. DPC Secretary authorised to advise CG parties of decision.

17 Jul 2023

CGF notified by DPC Secretary in London

18 Jul 2023

Premier announces the decision

18 - 21 Jul 2023

Meetings with CGF and associated parties. DPC Secretary leaves London

17 – 18 Aug 2023

Mediation discussions in Sydney

18 Aug 2023

Mediation outcome agreed at 11pm in Sydney

19 Aug 2023

Premier announces outcome of mediation

Dec 2021

Jan 2022

Feb 2022

Mar 2022

Apr 2022

May 2022

Jun 2022

Jul 2022

Aug 2022

Sep 2022

Late Dec 2021

Government enters exclusive negotiation period with CGF

Feb 2022
Heads of Agreement executed

Mar 2022
Government approves initial business case

9 Apr 2022
Host Contract executed

May - Sep 2022

OCG and Victoria 2026 entity established, commencing scope refinement, planning and identification of sport and village locations (to align with Host Contract obligations)

Oct 2022

Nov 2022

Dec 2022

Jan 2023

Feb 2023

Mar 2023

Apr 2023

May 2023

Jun 2023

Jul 2023

Aug 2023

Late 2022 – Early 2023

Development of detailed implementation and cost plans by the OCG and Victoria 2026 entity, including market consultation

Apr 2023

Government was informed costs were likely to be significantly higher than originally expected

Early Jun 2023

Report back to Government prepared. Transport and policing costs estimated and cost risks quantified

14 Jul 2023

Government considers submission costed at \$6-\$7 billion by DPC/DTF after risk adjustment. The submission is not approved.

17 – 18 Aug 2023
Mediation discussions in Sydney

Apr 2023

Government requests OCG and Victoria 2026 to reduce costs

13 Jun 2023

DPC advised Premier that DPC and DTF were likely to brief against the draft submission

15 Jul 2023

Government considers a submission on strategy to withdraw from the Games.

18 Aug 2023
Mediation outcome agreed at 11pm in Sydney

17 Jul 2023

Cabinet approves the decision to withdraw from the Games. DPC Secretary authorised to advise CG parties of decision.

19 Aug 2023
Premier announces outcome of mediation

14 Jun 2023

DPC Secretary commences legal engagement

17 Jul 2023

CGF notified by DPC Secretary in London

18 Jul 2023

Premier announces the decision

18 - 21 Jul 2023

Meetings with CGF and associated parties. DPC Secretary leaves London